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ESTIMATE RUN 04/22/2002

ESTIMATE SUMMARY 09:12:50

CONTID: C13350         ESTIMATE NO: 0006 FINL 1999

PCN: 13350-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Sheridan, Hampden to Evans PERCENT TIME:

PROJECT NO: STA 095A-004                  

SH 95, HAMPDEN TO EVANS

NAME OF ROAD: 095A

PROJECT COUNTIES: DENVER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 04/22/2002 DATE TIME STARTED 04/02/2001

1707 COLE BOULEVARD SUITE 100 DATE LET 12/07/2000 DATE WORK BEGAN 04/02/2001

 DATE AWARDED 12/26/2000 DATE TIME STOPPED 10/01/2001

 DATE CONTRACT EXECUTED 01/11/2001 DATE ACCEPTED 10/01/2001

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,451,208.85 PARTICIPATING $ $ 76,050.34

AWARD PROJECT AMT: 1,425,374.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,434.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.87

WORK DAYS

WORK DAYS

100.06%

-868.01

76,050.34

76,050.34

85,485.29

$

$

$

$

1,452,076.86

0.00

1,452,076.86

0.00

1,452,076.86

0.00

0.00

1,452,076.86

0.00

AMOUNT DUE 1,452,076.86 85,485.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,485.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 313.500

0.000

202-00200  
 

313.500

SY  

15.75000 4,937.63313.500

0.00

0010 *REMOVAL OF CURB AND GUTTER 891.000

0.000

202-00203  
 

891.000

LF  

7.90000 7,038.90891.000

0.00

0015 *REMOVAL OF CONCRETE PAVEMENT 88.000

0.000

202-00210  
 

88.000

SY  

30.40000 2,675.2088.000

0.00

0020 *REMOVAL OF ASPHALT MAT 335.000

0.000

202-00220  
 

335.000

SY  

15.75000 5,276.25335.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 69,296.980

0.000

202-00240  
 

69,296.980

SY  

1.78000 123,348.6269,296.980

0.00

0030 CLEAN VALVE BOX 48.000

0.000

202-04005  
 

48.000

EACH

115.00000 5,520.0048.000

0.00

0035 POTHOLING 2.000

0.000

203-01597  
 

2.000

HOUR

125.00000 250.002.000

0.00

0040 STORM DRAIN INLET PROTECTION 8.000

0.000

208-00050  
 

8.000

EACH

395.00000 3,160.008.000

0.00

0045 *ADJUST MANHOLE 64.000

0.000

210-04010  
 

64.000

EACH

305.00000 19,520.0064.000

0.00

0050 *ADJUST VALVE BOX 97.000

0.000

210-04050  
 

97.000

EACH

170.00000 16,490.0097.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,199.810

0.000

403-00720  
 

1,199.810

TON 

115.00000 137,978.151,199.810

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,985.010

0.000

403-33841  
 

10,985.010

TON 

35.00000 384,475.3510,985.010

0.00

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 14,146.000

0.000

411-10255  
 

14,146.000

GAL 

0.95000 13,438.7014,146.000

0.00

0070 *CONCRETE PAVEMENT (6 INCH) 88.000

0.000

412-00600  
 

88.000

SY  

58.50000 5,148.0088.000

0.00

0075 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 342.000

0.000

412-01220  
 

342.000

SY  

120.00000 41,040.00342.000

0.00

0080 GEOTEXTILE (PAVING) 67,267.000

0.000

420-00500  
 

67,267.000

SY  

0.80000 53,813.6067,267.000

0.00

0085 FENCE (PLASTIC) 726.000

0.000

607-11525  
 

726.000

LF  

3.95000 2,867.70726.000

0.00

0090 *CONCRETE SIDEWALK 381.500

0.000

608-00000  
 

381.500

SY  

40.50000 15,450.75381.500

0.00

0095 *CONCRETE CURB RAMP 155.000

0.000

608-00010  
 

155.000

SY  

75.00000 11,625.00155.000

0.00

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 689.000

0.000

609-21020  
 

689.000

LF  

20.25000 13,952.25689.000

0.00

0105 *LOOP DETECTOR WIRE 12,397.000

0.000

614-72875  
 

12,397.000

LF  

2.50000 30,992.5012,397.000

0.00

0110 SURFACE CONDITION ANALYZER (FURNISH ONLY) 4.000

0.000

614-80009  
 

4.000

EACH

2,385.00000 9,540.004.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION SURVEYING 0.490

0.000

625-00000  
 

0.490

L S 

11,250.00000 5,512.500.490

0.00

0120 *MOBILIZATION 0.925

0.075

626-00000  
 

1.000

L S 

139,000.00000 139,000.001.000

10,425.00

0125 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

13,500.00000 13,500.001.000

0.00

0130 *THERMOPLASTIC PAVEMENT MARKING 7,424.000

0.000

627-00002  
 

7,424.000

SF  

1.75000 12,992.007,424.000

0.00

0135 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 124.000

0.000

627-00012  
 

124.000

GAL 

75.00000 9,300.00124.000

0.00

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,841.000

0.000

627-01000  
 

1,841.000

SF  

9.85000 18,133.851,841.000

0.00

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

116.000

0.000

627-30325  
 

116.000

SF  

21.25000 2,465.00116.000

0.00

0150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,575.000

0.000

627-30330  
 

4,575.000

SF  

9.15000 41,861.254,575.000

0.00

0155 ADJUST MONUMENT BOX 17.000

0.000

629-01210  
 

17.000

EACH

450.00000 7,650.0017.000

0.00

0160 *FLAGGING 1,929.250

0.000

630-00000  
 

1,929.250

HOUR

24.75000 47,748.941,929.250

0.00

0165 *TRAFFIC CONTROL SUPERVISOR 72.000

0.000

630-00002  
 

72.000

DAY 

338.00000 24,336.0072.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *UNIFORMED TRAFFIC CONTROL 120.000

0.000

630-00003  
 

120.000

HOUR

58.00000 6,960.00120.000

0.00

0175 *TRAFFIC CONTROL INSPECTION 86.000

0.000

630-00007  
 

86.000

DAY 

95.65000 8,225.9086.000

0.00

0180 *TRAFFIC CONTROL VEHICLE 15.300

1.700

630-00020  
 

17.000

DAY 

115.00000 1,955.0017.000

195.50

0185 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

1,700.00000 3,400.002.000

340.00

0190 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.800

0.200

630-80335  
 

2.000

EACH

285.00000 570.002.000

57.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.300

0.700

630-80341  
 

7.000

EACH

70.00000 490.007.000

49.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.700

6.300

630-80342  
 

63.000

EACH

135.00000 8,505.0063.000

850.50

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

205.00000 820.004.000

82.00

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 75.420

8.380

630-80344  
 

83.800

SF  

18.00000 1,508.4083.800

150.84

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

1,575.00000 6,300.004.000

630.00

0220 *PORTABLE MESSAGE SIGN PANEL 45.000

0.000

630-80359  
 

45.000

DAY 

180.00000 8,100.0045.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 54.000

6.000

630-80360  
 

60.000

EACH

85.00000 5,100.0060.000

510.00

0230 CONCRETE BARRIER (TEMPORARY) 270.000

30.000

630-80370  
 

300.000

LF  

30.00000 9,000.00300.000

900.00

0235 *TRAFFIC CONE 450.000

50.000

630-80380  
 

500.000

EACH

16.35000 8,175.00500.000

817.50

0240 *MOBILE PAVEMENT MARKING ZONE 3.000

0.000

630-80520  
 

3.000

DAY 

1,350.00000 4,050.003.000

0.00

0245 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.200

630-85010  
 

2.000

EACH

5,625.00000 11,250.002.000

1,125.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ASPHALT PAVEMENT INCENTIVE 16,463.400

0.000

700-70012  
 

16,463.400

F A 

1.00000 16,463.4016,463.400

0.00

0260 F/A INCENTIVE -BRIDGE WORK -32,000.000

0.000

700-70014  
 

-32,000.000

F A 

1.00000 -32,000.00-32,000.000

0.00

0265 F/A OJT PILOT 285.600

0.000

700-70022  
 

285.600

F A 

1.00000 285.60285.600

0.00

0270 F/A ON-THE-JOB TRAINEE 47.600

0.000

700-70023  
 

47.600

F A 

1.00000 47.6047.600

0.00

0275 F/A QUALITY INCENTIVE PAYMENT (ROADWAY SMOOTHNESS) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 ADDED ITEM (LUMP SUM)/ REPAIR INLET @ SHER. & BATES 1.000

0.000

900-00014  
 

1.000

L S 

1,725.00000 1,725.001.000

0.00

0445 ADDED ITEM (SQUARE YARD)/ FOUR FOOT VALLEY PAN 75.000

0.000

900-00022  
 

75.000

SY  

95.00000 7,125.0075.000

0.00

0450 ADDED ITEM (FOOT)/ FLOW FILL, STABILIZATION OF 
WASHED-OUT AREAS

3,889.000

0.000

900-00012  
 

3,889.000

LF  

5.00000 19,445.003,889.000

0.00

0455 ADDED ITEM (LUMP SUM)/ EMERGENCY ROADWAY REPAIR 1.000

0.000

900-00014  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

0460 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS PER 105.03 -858.800

0.000

900-00006  
 

-858.800

DOL 

1.00000 -858.80-858.800

0.00

0461 ADDED ITEM (DOLLAR)/ CORRECTING ENTRY FOR CO 006 (REF 
NO. 0460)

0.000

858.800

900-00006  
 

858.800

DOL 

1.00000 858.80858.800

858.80

0462 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS PER 105.03 0.000

-858.800

900-00006  
 

-858.800

DOL 

1.00000 -858.80-858.800

-858.80

0465 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #2, PRICE 
REDUCTION

-150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

0466 ADDED ITEM (DOLLAR)/ ADJUSTING ENTRY FOR CO 007 - WORK
TIME VIOLATION #2

0.000

150.000

900-00006  
 

150.000

DOL 

1.00000 150.00150.000

150.00

0467 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #2 - PRICE 
REDUCTION

0.000

-150.000

900-00006  
 

150.000

DOL 

1.00000 -150.00-150.000

-150.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #3, PRICE 
REDUCTION

-300.000

0.000

900-00006  
 

-300.000

DOL 

1.00000 -300.00-300.000

0.00

0471 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO #008. 0.000

300.000

900-00006  
 

300.000

DOL 

1.00000 300.00300.000

300.00

0472 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #3 0.000

-300.000

900-00006  
 

-300.000

DOL 

1.00000 -300.00-300.000

-300.00

0475 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #4, PRICE 
REDUCTION

-600.000

0.000

900-00006  
 

-600.000

DOL 

1.00000 -600.00-600.000

0.00

0476 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#009 0.000

600.000

900-00006  
 

600.000

DOL 

1.00000 600.00600.000

600.00

0477 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #4 0.000

-600.000

900-00006  
 

-600.000

DOL 

1.00000 -600.00-600.000

-600.00

0480 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME #5, 
PRICE REDUCTION

-1,200.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

0.00

0481 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#010. 0.000

1,200.000

900-00006  
 

1,200.000

DOL 

1.00000 1,200.001,200.000

1,200.00

0482 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #5 0.000

-1,200.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

-1,200.00

0485 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #6, PRICE 
REDUCTION

-1,200.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

0.00

0486 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#010. 0.000

1,200.000

900-00006  
 

1,200.000

DOL 

1.00000 1,200.001,200.000

1,200.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0487 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #6. 0.000

-1,200.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

-1,200.00

0490 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #7, PRICE 
REDUCTION

-1,200.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

0.00

0491 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#012. 0.000

1,200.000

900-00006  
 

1,200.000

DOL 

1.00000 1,200.001,200.000

1,200.00

0492 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #7. 0.000

-1,200.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

-1,200.00

0495 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #8 -1,200.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

0.00

0496 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#013. 0.000

1,200.000

900-00006  
 

1,200.000

DOL 

1.00000 1,200.001,200.000

1,200.00

0497 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION #8. 0.000

-1,200.000

900-00006  
 

-1,200.000

DOL 

1.00000 -1,200.00-1,200.000

-1,200.00

0500 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-60.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

0.00

0501 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#014. 0.000

60.000

900-00006  
 

60.000

DOL 

1.00000 60.0060.000

60.00

0502 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS.

0.000

-60.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

-60.00

0505 ADDED ITEM (EACH)/ CORES FOR LOTTMAN TESTS 5.000

0.000

900-00007  
 

5.000

EACH

200.00000 1,000.005.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0506 ADDED ITEM (EACH)/ REVERSING ENTRY FOR CO #015 0.000

-5.000

900-00007  
 

-5.000

EACH

200.00000 -1,000.00-5.000

-1,000.00

0507 ADDED ITEM (EACH)/ CORES FOR LOTTMAN TESTS 0.000

5.000

900-00007  
 

5.000

EACH

200.00000 1,000.005.000

1,000.00

0510 ADDED ITEM (DOLLAR)/ ASPHALT PRICE REDUCTION - LOTTMAN -19,196.360

0.000

900-00006  
 

-19,196.360

DOL 

1.00000 -19,196.36-19,196.360

0.00

0511 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#016. 0.000

19,196.360

900-00006  
 

19,196.360

DOL 

1.00000 19,196.3619,196.360

19,196.36

0512 ADDED ITEM (DOLLAR)/ ASPALT PRICE REDUCTION - LOTTMAN. 0.000

-19,196.360

900-00006  
 

-19,196.360

DOL 

1.00000 -19,196.36-19,196.360

-19,196.36

0515 ADDED ITEM (DOLLAR)/ FUNDS HELD FOR RBI PER 38-26-107,
CRS

-59,918.000

0.000

900-00006  
 

-30,543.000

DOL 

1.00000 -59,918.00-59,918.000

0.00

0516 ADDED ITEM (DOLLAR)/ REVERSING ENTRY FOR CO#017. 0.000

59,918.000

900-00006  
 

59,918.000

DOL 

1.00000 59,918.0059,918.000

59,918.00

0517 ADDED ITEM (DOLLAR)/ FUNDS HELD FOR RBI PER CRS 
38-26-107.

0.000

0.000

900-00006  
 

-30,543.000

DOL 

1.00000 0.000.000

0.00

CAT 1,307,473.8876,050.341,306,605.88CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-16-FH 

0285 *REMOVAL OF ASPHALT MAT (PLANING) 442.000

0.000

202-00240  
 

442.000

SY  

1.78000 786.76442.000

0.00

0290 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 442.000

0.000

202-00450  
 

442.000

SY  

1.46000 645.32442.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-FH 

0295 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 104.000

0.000

202-00454  
 

104.000

SY  

90.00000 9,360.00104.000

0.00

0300 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

0.000

SY  

94.50000 0.000.000

0.00

0305 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

0.000

SY  

102.00000 0.000.000

0.00

0310 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000

0.000

202-00503  
 

6.000

SY  

125.00000 750.006.000

0.00

0315 *REMOVAL OF FENCE 64.000

0.000

202-01000  
 

64.000

LF  

11.25000 720.0064.000

0.00

0320 *SANDBLASTING 3,978.000

0.000

202-05150  
 

3,978.000

SF  

1.15000 4,574.703,978.000

0.00

0325 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 63.000

0.000

403-33841  
 

63.000

TON 

35.00000 2,205.0063.000

0.00

0330 *WATERPROOFING (MEMBRANE) 451.000

0.000

515-00120  
 

451.000

SY  

8.30000 3,743.30451.000

0.00

0335 *CONCRETE CLASS DT (DECK TOPPING) 39.000

0.000

601-03540  
 

39.000

CY  

565.00000 22,035.0039.000

0.00

0340 *CONCRETE (PATCHING) 55.000

0.000

601-06150  
 

55.000

SF  

33.75000 1,856.2555.000

0.00

0345 *REINFORCING STEEL 350.000

0.000

602-00000  
 

350.000

LB  

4.50000 1,575.00350.000

0.00



CONTID: C13350         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-FH 

0350 *FENCE WOOD 64.000

0.000

607-11455  
 

64.000

LF  

51.00000 3,264.0064.000

0.00

CAT 51,515.330.0051,515.33CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-FI 

0355 *REMOVAL OF ASPHALT MAT (PLANING) 446.000

0.000

202-00240  
 

446.000

SY  

1.78000 793.88446.000

0.00

0360 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 446.000

0.000

202-00450  
 

446.000

SY  

1.46000 651.16446.000

0.00

0365 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 153.000

0.000

202-00454  
 

153.000

SY  

90.00000 13,770.00153.000

0.00

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

0.000

SY  

94.50000 0.000.000

0.00

0375 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

0.000

SY  

102.00000 0.000.000

0.00

0380 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 5.000

0.000

202-00503  
 

5.000

SY  

125.00000 625.005.000

0.00

0385 *REMOVAL OF FENCE 64.000

0.000

202-01000  
 

64.000

LF  

11.25000 720.0064.000

0.00

0390 *SANDBLASTING 4,022.000

0.000

202-05150  
 

4,022.000

SF  

1.15000 4,625.304,022.000

0.00

0395 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 63.000

0.000

403-33841  
 

63.000

TON 

35.00000 2,205.0063.000

0.00
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PCN: 13350-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 095A-004                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:50

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-FI 

0400 WATERPROOFING (MEMBRANE) 456.000

0.000

515-00120  
 

456.000

SY  

8.30000 3,784.80456.000

0.00

0405 *CONCRETE CLASS DT (DECK TOPPING) 39.000

0.000

601-03540  
 

39.000

CY  

565.00000 22,035.0039.000

0.00

0410 *CONCRETE (PATCHING) 50.000

0.000

601-06150  
 

50.000

SF  

33.75000 1,687.5050.000

0.00

0415 *REINFORCING STEEL 326.000

0.000

602-00000  
 

326.000

LB  

4.50000 1,467.00326.000

0.00

0420 *FENCE WOOD 48.000

0.000

607-11455  
 

48.000

LF  

51.00000 2,448.0048.000

0.00

CAT 54,812.640.0054,812.64CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

28,600.00000 28,600.001.000

0.00

0430 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,425.00000 7,425.001.000

0.00

0435 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,250.00000 2,250.001.000

0.00

CAT 38,275.000.0038,275.00CURRENT AMT0400 $ $ $

$ 1,452,076.8576,050.34$1,451,208.85$CURRENT AMTPROJECT TOTAL


